

E: elliott.young.design@gmail.com

RIBA WORK STAGES (PLAN OF WORK 2013)

Elliott Young Design (EYD) can provide full Architectural Services, or get involved during part of a project:- The descriptions of work stages below lean towards domestic contracts, in order to briefly familiarise the layman with the process of work stages and what is involved. Please be aware that applications for more than one dwelling are not considered 'Domestic'.

EYD provides an initial briefing consultation either by phone, exchange of emails or via a site visit for free, (max 30mins) after which there would be charge for our time. EYD would then send you a formal quotation fee for acceptance.

Stage 1 (A)
Inception /
Feasibility

During stages 1 (A-B), EYD will discuss your requirements and define a project brief. EYD will also determine whether a survey is required and the extent of this. EYD will advise on Planning and Building Regulation requirements and the necessary appointment of any other consultants and the stages that these are likely to be required.

Stage 1 (B)

Where a survey is required, this will usually be carried out by myself, unless overly complex in which case a surveying consultant will be appointed. The level of detail EYD go into on the survey will depend on your brief, what approvals are required, your building, the site and any historic factors or planning history. A survey can take from half an hour to half a day for domestic projects. Where site survey and levels are required this can be longer.

Stage 1(B)
Preparation

EYD will also check for any planning restraints/barriers to development, such as flood risks, ecology, historic items, existing sewers and trees, coal authority risks, highways issues etc.

If your property is Listed, or in a conservation area, EYD will look at a brief appraisal of your property. Detailed research and the application requirements and any policy/history related to your property and the local area will be looked at in more detail at Stages 2 and 3.

This is an important stage to carry out. It forms the basis for the ongoing success of the project and although much of the work carried out at this early stage will not be visible to the client, it plays a vital part in the architectural process.

Stage 2 (C) Scheme Design This and the Detail Design stage of the project form the creative element of the process. The site survey, and plans and elevations of any buildings will be drawn up to suit the level of detail required for any impending applications and as the basis to commence scheme design. EYD will discuss

with you your aspirations and vision for your project and then present you with initial design concept/s.

Stage 3 (D) Detail Design: to Planning Over the following few weeks, EYD will work with you in developing and fine tuning the scheme so that, by the end of stage 3, drawings can be submitted to your local authority for the statutory eight week planning application process. You should be aware that the process can often get prolonged, because of planning workload, comments on the scheme, policy issues. It can take 2-4 weeks to register an application.

It is important that EYD collaborates with you regarding the materials and visual appearance of the external appearance of the property prior to an application being submitted, as it will not be possible to change these without re-application once the application is submitted/approved. EYD will also need to provide details for the drainage scheme, highways access, landscaping, boundary treatments and other items which require approval. Without submission of supporting information and going into detail, conditions can and will be applied to any approval, and often can result in a refusal. In some instances, EYD will advise you that certain elements of your scheme are permitted development and do not require planning approval. Please be aware that if your property is listed or in a conservation area, or a property which has an Article 4 direction set against it, then permitted development rights will have been removed. Supporting Documents: EYD will advise you where any supporting documents are required to support your application, some of these EYD can produce in house. However, some will need to be procured from external consultants with the relevant qualifications.

Stage 4 (E) Production Information to Building Regs

Stage 4 (E-F) are predominantly technical stages of the architectural process and are usually carried out once planning approval for the project has been achieved.

If progress of a scheme is urgent there is a risky option of proceeding with Building Regulation and Tender information during the Planning Approval process or when the Planning Case Officer has prepared a pre-approval report/comments.

Detailed construction drawings, are drawn up. These include all details, dimensions and specification notes/documents needed for construction. The appointment of Structural Engineer, M&E Consultant, Quantity Surveyor, Landscape Architect, Interior Designer and other consultants may be required during this period dependant on the complexity of the project, the site, location, Local Authority, Planning and Building Regulation requirements. EYD work closely with a number of other Consultants who EYD can recommend. Not all of these consultants are required on every project. These drawings, and other documents will need to be submitted for a Building Regulation approval. The Building Regulations application is a legal requirement to ensure that your proposed project meets all standards set out by the government, i.e safety of structure, thermal etc The Building Regulations have several parts A to P. EYD would submit your application and obtain a plan check document.

Some Domestic Clients choose to proceed beyond this point on their own. EYD would strongly suggest that you read the remainder of this document and Guidance written by the RIBA 'Using an Architect for your own home; and ;What an Architect Can do for you; before deciding to go it alone. Professional support and advice may cost you money, but it may be worth it in the long run.

Stage 4B(F) Production Information During this stage technical details, schedules, specification, scope of works, and other production information is prepared in preparation for tender.

This stage is also all about finding the right builder for your project. EYD would recommend looking at Federation of Master Builders (https://www.fmb.org.uk/find-a-builder.html) or using check a trade if it's a smaller scale domestic work.

Stage G Costing For more complex projects EYD may appoint a Quantity Surveyor to complete a set of Preliminaries and Bills of Quantities, to enable a Contractor to be able to price the project, and for the Consultant team to be able to keep a track of costs.

For simpler projects a Builder/Contractor would be able to price from drawings directly.

Stage H Tender EYD advise issuing the tender documents to 3 or 4 Contractors. This process ensures that all tender prices are based on the same information making it easier for you to compare quotes.

However, you may have a Builder/Contractor in mind and wish to tender to or negotiate a price with a preferred contractor.

Stage J Project Planning A contract is drawn up between you and your chosen contractor. For larger projects the QS would handle this stage. A contract is a must. This protects not only you but the contractor

You should only proceed to site manage the project yourself, if you know what you are doing, and trust your Contractor.

Stage 5 (K)
Operations
on Site

EYD will conduct regular inspections of your site throughout the build, if you so desire, to make sure that all the work being carried out is in accordance with the drawings and specification. BUT EYD will also be ensuring that Planning and Building Regulation conditions and all other necessary conditions and considerations are also adhered to, and attend meetings with statutory Authorities.

Stage 6 (L) completion

Once this stage is reached EYD will inspect the works and determine when practical completion is achieved and work with building control to ensure a Practical Completion Certificate is issued. This stage is important as insurance provisions change when this is achieved, and this is the point at which the Defects liability period commences.

Stage 7 (M) Feedback Once the project is complete a Defects liability period commences. This is normally 6 months for Minor Works Contracts and 12 months for Intermediate and Standard works contracts. During this period the contractor will be required to put right any defects that occur.